River Road Scenic Byway Corridor Management Plan

Project Team Meeting Minutes

May 6, 2009
In Attendance:
Richard Breen, City of Glenview Aida Copic, Planning and Design
Meme Runyon, River Fields Services
Dave French River Fields Anne Bader, Corn Island Archeology
Kathy Melvin, BIC Jon Henney, GSP

Lisa Hite, Metro Parks

Distributed: Project Team meeting agenda, revised CAG meeting agenda, revised
adjoining property letter.

The meeting began with introductions including River Fields guest, Kathy Melvin
with Business Integrated Communications.

The first official item of business was review and approval of the April 15t
minutes. Mayor Breen had forwarded several suggested revisions to the minutes
that were discussed. (author’s note: a corrected set of minutes was produced
based on the comments given and redistributed to the group.)

Status of the upcoming CAG meeting was then discussed. Jon reported that GSP
had contacted most of the invited CAG members to confirm availability on the
20th and that most were planning on attending. Mayor Breen noted that the
meeting date conflicted with the Glenview Neighborhood Plan meeting. After
further discussion it as determined that the meeting would be rescheduled for the
215t (author’s note: the meeting was later returned to the 20th but set at a later
time to accommodate the Project Team members).

The group then discussed setting dates for the remaining CAG and community
meetings for the project. The following dates were agreed to:

CAG #2 July 13

CAG #3 September 14
CAG#4 November 9
Public Mtg #1 June 16

Public Mtg #2 January 11, 2010

(author’s note: given the late hour, the remaining discussions were brief. Several
Project Team members also had to leave before the discussions were concluded.)

Jon noted that some adjustments had been made to the CAG agenda based on
comments received and distributed a revised copy.
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The group then discussed the status of the adjoining property owner letters. Dirk
stated that he planned to have the letters out the week of May 11th. Meme asked
why River Fields had been removed from the letter. Dirk responded that because
the project was being managed by Louisville Metro it needed to be represented as
a Louisville Metro project. Meme stated that given the time and effort spent by
the Project Team crafting the language of the letter and the fact that River Fields
Board approved the language, that the decision sent the wrong message.

The meeting was then adjourned.

Respectfully Submitted,

Jon Henney



